AGENDA: August 19, 2003 4 18
CATEGORY: Consent
DEPT.: Public Works

TITLE: Frank L. Huff School Storm Drainage
Improvements, Project 02-11—Accept
Construction

RECOMMENDATION

Accept Frank L. Huff School Storm Drainage Improvements, Project 02-11, and authorize the
final contract payment.

FISCAL IMPACT

Frank L. Huff School Storm Drainage Improvements, Project 02-11, is funded from Annual
Developer Reimbursements, Projects 01-11 and 02-11. These projects are funded annually in
the Capital Improvement Program to install or reimburse developers for installing City
public improvements with areawide benefits. There is a combined balance of $155,900
available for developer reimbursements. The project has a budget of $139,000. The final
construction cost of $90,473 is within the construction budget of $99,900.

BACKGROUND AND ANALYSIS

On May 27, 2003, the City Council awarded the construction contract to Gilbert Excavating,
Inc. of Livermore at the low bid price of $89,900 and authorized a $10,000 construction
contingency. The project extended a new storm drain along the edge of the Huff School
playground from an existing utility easement near Sunnyview Lane to a utility easement at
the pedestrian walkway connecting Woodleaf Way to the school playground. The work
included installation of five manholes, 43 lineal feet of 18" reinforced concrete pipe (RCP),
424 lineal feet of 21" RCP and one new storm drain inlet at Carol Avenue. The private
development project at 2005 Sunnyview Lane that will connect to the new storm drain line
has paid $5,637 in storm drainage fees and will install a new storm drain inlet on Sunnyview
Lane as well as standard curb, gutter and sidewalk improvements along the development's
frontage. The final construction cost of $90,473 included two change orders totaling $573. All
work, including restoration of the school playfield area disturbed by the construction, has
been completed in accordance with the plans and specifications.
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Prepared by:

Chris T. Halvorsen
Construction Engineer

CTH/5/CAM
977-08-19-03M-1"

CC.

Mr. Ron Gilbert
Gilbert Excavating, Inc.
1824 Holmes Street
Livermore, CA 94550

Ms. Rebecca Wright

Mountain View-Whisman School District
750 San Pierre Way, Suite A

Mountain View, CA 94043

Approved by:

Cathy R. Lazarus
Public Works Director

Kevin C. Duggan
City Manager

APWD—Ko, DE/ACE—Chen, CE, SPWI/Recall, F/c



